
 

 PHMC Environmental Management Performance Report – May 2001 
 Section I – Support 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

  Section I 
 Support 
 
 
 

 PROJECT MANAGERS 
 SP&I  W.W. Ballard, RL   (509) 376-6657 
   L.R. Hafer, FH  (509) 375-2655 
 
 

 SSE  W.W. Ballard, RL   (509) 376-6657 
   M.L. Grygiel, FH  (509) 372-2983 
 
 

 ECP  S.H. Wisness, RL   (509) 373-9337 
   J.W. Hales, FH  (509) 376-4069 
 
 

 PSRP S.H. Wisness, RL   (509) 373-9337 
   R.L. Dirkes, PNNL  (509) 376-8177 
 
 
 
 
 DOE/RL-2000-76, Rev. 5 



PHMC Environmental Management Performance Report PHMC Environmental Management Performance Report                                 May 2001                  May 2001   
Section I Section I                            Mission Support         Mission Support     

    

DOE/RLDOE/RL --20002000--76, Rev. 576, Rev. 5   Mission SupportMission Support   I: I: 11   
 
 

SSUMMARYUMMARY  
 
Mission Support, Project Baseline Summary (PBS) OT01, consists of four sub-projects: 
 

• Planning and Integration [Work Breakdown]  
• Structure (WBS 1.8.2.1)] 
• Systems Engineering (WBS 1.8.2.2) 
• Environmental Compliance (WBS 1.8.2.3) 

The Environmental Compliance Program is composed of two elements.  These two elements 
were stand-alone programs known as the Hanford Environmental Management Program 
(HEMP) and the Effluent and Environmental Monitoring Program (EEM) prior to FY99.  
Although there is a single program, these elements retain their identity on the Integrated 
Priority List as two separate Units of Analysis. 

• Public Safety and Resource Protection (WBS 1.8.2.4) 
 
NOTE:  Unless otherwise noted, the Safety, Conduct of Operations, Milestone Achievement, and 
Cost/Schedule data contained herein is as of March 31, 2001.  All other information is as of  
April 17, 2001 unless otherwise noted. 
 
Fiscal-year-to-date milestone performance (EA, DOE-HQ, and RL) shows that sixteen milestones (94 
percent) were completed on or ahead of schedule and one milestone (6 percent) was completed late. 
 

NNOTABLE OTABLE AACCOMPLISHMENTSCCOMPLISHMENTS    
 

PPLANNING LANNING & P& PERFORMANCE ERFORMANCE AANALYSIS NALYSIS (P&PA) (P&PA)   
 
Integrated Priority List (IPL) - As a direct extension of IPL system upgrades completed by the P&PA 
group in late February (primarily consisting of improved sorting and reporting capabilities), a separate IPL 
for Safeguards and Security (SAS) was delivered on March 28, 2001.  This deliverable, completely 
independent of Environmental Management work scope, was a function of the DOE-HQ mandated shift in 
strategy now making SAS activities throughout the DOE complex direct-funded. 
 
A byproduct of reconfiguring the IPL database to produce the SAS stand-alone IPL is now having the 
ability to generate IPLs for other Site contractors.  As such, FH has extended invitations to CH2M HILL 
Hanford Group (CHG) to host a demonstration of the system’s expanded capabilities.   
 
FY 2003 Integrated Planning, Accountability and Budgeting System (IPABS) Update - The 
kickoff for meeting the IPABS deliverable on April 16, 2001, was held on March 14, 2001.  Participants 
were provided with an overview of IPABS, and changes and enhancements from last year were 
emphasized.  To help ensure consistency among all of the Project Baseline Summaries (PBSs), specific 
boilerplate language describing the estimating methodology used was given to all participants for 
inclusion in their Cost Baseline narratives.  Also presented were an overview of the IPL Module, and a 
review of the draft schedule of upcoming Unified Field Budget Request (a.k.a. UNICALL) deliverables.   
 
Draft cost data was input into the IPABS Planning Module on March 23, 2001, in an effort to secure its 
prompt review by both RL and the Projects. 
 
Multi-Year Work Plan (MYWP) Phase II- An Excel-based Configuration Control Log (CCL) was 
developed in March in anticipation that the cost exhibits contained in the Multi-Year Work Plan (MYWP) 
submitted in February will require configuration control.  The February cost exhibits reflected the contract 
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cost profiles, but will require updating (via contract modification) to correspond to the soon-to-be-issued 
DOE-HQ-revised budget figures, as well as to other RL adjustments.   
 
This system may prove useful as the model for future lifecycle baseline management.  The prototype CCL 
was designed to complement the existing Baseline Change Request system, to capture changes to the 
cost exhibits, and generate a report showing totals with and without escalation.  It was also designed to 
display efficiency targets.   
 
Development of Master Logic Schedules – During March, P&PA scheduling staff continued to 
support the development of the Central Plateau Master Schedule and the individual Strategic Master 
Planning Logics.  These schedules are currently in review by FH, RL, and stakeholder personnel to ensure 
consistency with the FH contract.  Efforts were also initiated to develop an electronic presentation 
incorporating photographs and graphics of these schedules.  Support was also provided in the 
development of guidance information for the Projects so that the baseline update effort due on June 30, 
2001 will be successfully met. 
 
Funds Management – P&PA continued to obtain FYSF and Estimate at Completion (EAC) data from the 
projects to analyze projected PHMC spending in comparison to available funds.  Meetings were held with 
the major project areas to review forecasts and identify potential issues.  Presentation formats for 
exhibiting funds management status have been initiated for the Resource Management Board in support 
of its decision-making efforts to maximize clean-up work while controlling spending within available 
funds. 
 
Performance Management Meetings (PMMs) – Accommodation of the Waste Management 
Conference in Arizona the first week of the month (attended by many key RL and FH senior 
management) resulted in the PMMs that address “The River” and “The Central Plateau” each being held 
twice during March.  They were held as scheduled on March 7 and 8, 2001, respectively (discussing 
January financial data), and then again on March 28 and 29, 2001, to address February financial data.  
The quarterly PMM addressing PHMC Services/ Support and the Comprehensive Performance Incentives 
was also held as planned on March 13, 2001.  In addition, rescheduled from its original February 7 date, 
the quarterly PMM addressing “The Future” was held on March 20, 2001.  Pre-meeting handout materials 
were prepared and distributed for all of the PMMs. 
 
Business Management Oversight Process (BMOP) Status – In the draft report issued following its 
Multi-Discipline Business Management Review of FH in February, RL concluded that FH generally is 
meeting performance expectations, although some weaknesses were identified.  There were two areas of 
concern identified that RL felt warrant the attention of FH management.  In the Budgets area, funds 
control was noted to be of concern, and in the Diversity area, there was concern with female/minority 
representation within each designated/defined job category.  FH was given the opportunity to comment 
on the final report issued on April 10, 2001.  Subsequent to that distribution, RL plans to issue the FY 
2001 BMOP criteria on April 23, 2001 
 
Environmental Management Performance Report (EMPR) - The monthly EMPR was delivered as 
scheduled on April 3, 2001.  This report included February 2001 cost/schedule data. 
 
Performance Execution and Reporting Module (PERM) Status - The Performance Execution 
Module (PEM) FY 2001 February Report was delivered on March 28, 2001 as scheduled through the 
electronic batch feed to the DOE-HQ IPABS-PEM.  Performance data is collected monthly from all RL 
contractors and transmitted via PERM to DOE-HQ.  
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SSYSTEMS YSTEMS EENGINEERING NGINEERING & I& INTEGRATION NTEGRATION (SE&I)(SE&I)  
 
SE&I supported the FH initiative (Requirements Initiatives Integration Team [RIIT]) in finding at least 
$22M in efficiencies in the Indirect Funded activities to provide funding for critical work in FY 2001. 
 
SE&I is working with Site Planning and Integration to develop FH guidance for the Projects to update 
Project baselines to reflect the new contract. 
 
SE&I is providing support to the PFP Accelerated Closure Project. 
 

EENVIRONMENTAL NVIRONMENTAL CCOMPLIANCE OMPLIANCE PPROGRAM ROGRAM (ECP)(ECP)  
 
Compliance/Issue Resolution 
 
The Quarterly Resource Conservation and Recovery Act of 1976 (RCRA) Permit Class 1 Modification 
package was submitted to the U.S. Department of Energy, Richland Operations Office (RL) on March 27, 
2001, which completed Milestone ECP-01-304.  The modifications were made to the List of Attachments, 
Part II, and Part III of the RCRA Permit, Dangerous Waste (DW) Portion.  The Part III Class 1 
modifications pertain to the 305-B Storage Facility, PUREX Storage Tunnels, Liquid Effluent Retention 
Facility and 200 Area Effluent Treatment Facility, 242-A Evaporator, and the 325 Hazardous Waste 
Treatment Units. 
 
Revision 7 of the Hanford Facility RCRA Permit was received from the Washington State Department of 
Ecology (Ecology) on February 28, 2001.  A complete copy of the Permit, including all attachments, was 
assembled.  A copy of this Permit will be placed in the Facility Operating Record and entered into the 
Record Management Information System (RMIS) through the Environmental Portal. 
 
Support was provided to Fluor Hanford (FH) legal counsel and the RL Office of Chief Counsel in their 
preparation of the appeal for the Hanford Facility RCRA Permit, Revision 7.  The portions of Revision 7 
that were appealed on March 30, 2001, include, but are not limited to, the operating permit for the 
Central Waste Complex, Waste Receiving and Processing Facility. 
 
The Underground Injection Control (UIC) Registration, Registration of Hanford Site Class V Underground 
Injection Wells (DOE/RL-88-11, Rev. 2) was submitted on March 26, 2001, for transmittal to Ecology on 
April 2, 2001.  This document provides the current operational status of the UIC Class V wells in 
compliance with WAC 173-218. 
 
Regulatory agency inspections and information requests were coordinated, as well as FH Projects review 
and assistance for responding to subsequent agency 'findings' at the following facilities: 

• Ongoing collodion inspection at FH labs. 

• Ecology low-level burial grounds inspection, waste drum verification at 222-S on March 21, 2001.  

• Ecology multi-prime-contractor inactive miscellaneous underground storage tank inspection on 
March 21, 22, 27 and April 3-4, 2001.  

• RL Chemical Management Assessment conducted weeks of March 26, 2001, and April 9, 2001. 

• Ecology/U.S. Environmental Protection Agency (EPA) inspection at the Waste Sampling and 
Characterization Facility (WSCF) on April 4, 2001.  

• Completed follow-up activities on the Level II inspection for the 340-NT-EX stack and Cold 
Storage Drying Facility.   



PHMC Environmental Management Performance Report PHMC Environmental Management Performance Report                                 May 2001                  May 2001   
Section I Section I                            Mission Support         Mission Support     

    

DOE/RLDOE/RL --20002000--76, Rev. 576, Rev. 5   Mission SupportMission Support   I: I: 44   
 
 

 
The RCRA Permit required inspection of the 200W Area was planned and conducted.   
 
The River Corridor facilities 90-day accumulation areas and satellite accumulation areas assessment was 
completed.   
 
Several preparatory meetings were held for the ongoing RL Chemical Management Program (CMP) 
assessment.  The field assessment work commenced on Monday, April 9, 2001, and will conclude on 
Friday, April 20, 2001.  Five facilities are scheduled to be visited.  These are PFP, Fast Flux Test Facility 
(FFTF), 222-S, T-Plant, and the Central Waste Complex.  In addition, the assessment team is meeting 
with FH support personnel who represent the Emergency Planning and Community Right-to-Know Act 
(EPCRA), MSDS, and HAZCOMM compliance areas.  The final assessment report will be published on or 
about May 15, 2001. 
 
The CMP Central Review Team is reviewing all chemicals new to the Chemical Management System 
(CMS) database and will populate the database with information such as product ingredients, hazard 
ratings, and target organ information.  Occupational Safety and Health personnel have established the 
criteria for the determination of hazard ratings and target organs, and qualified personnel on the CMP 
Central Review Team are making the determinations. 
 
Monitoring and Reporting 
 
The High-Efficiency Particulate Air Filtered Vacuum Radioactive Air Emission Units Notice of Construction 
Performance Assessment was submitted on March 23, 2001, which completed Milestone ECP-01-412, 
seven days ahead of schedule. 
 
For the month of March FY 2001, regulatory reporting was coordinated for seven non-reportable releases 
of a hazardous substance and/or a petroleum product released to the environment.  All of these releases 
were cleaned up and disposed of per state and federal requirements.  There were no reportable events 
with a release to the environment.  Eight reportable code non-compliance events were reported directly 
to the regulators by the FH Occurrence Notification Center. 
 
Work to upgrade the Solid Waste Information and Tracking System (SWITS) database has been 
completed.  This upgrade was fully implemented on April 2, 2001.  Training classes on the upgraded 
SWITS are currently being conducted for all cognizant staff.  The upgraded SWITS will allow for improved 
reporting and better quality documents such as the Annual Dangerous Waste Report and Annual 
Polychlorinated Biphenyl (PCB) Document Log.  
 
A call was issued to Hanford Site contractors for information regarding toxic chemical use during calendar 
year (CY) 2000.  The requested due date for this information is April 23, 2001.  The purpose of this 
information is to determine the Hanford Site reporting obligations under Section 313 of the Emergency 
Planning and Community Right-To-Know Act.  The Monitoring & Reporting group will compile the 
information and make the determination of whether reporting is required for CY 2000. 
 
Continuous Improvement 
 
The FH air team conducted a self-assessment on March 28, 2001, on the radiation air Notice of 
Construction (NOC) development/submittal/Washington State Department of Health (WDOH) review and 
approval process.  In part, the team will look at problems that occurred during the Project W-460 and 
Shippingport fuel NOC efforts. 
 
The Waste Designation, Waste Designation Qualification Exam, Environmental Regulations at Hanford, 
Container Waste Management, and Waste Management Awareness training lesson plans were reviewed 
and necessary revisions were identified. 
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Regulator and Stakeholder Cooperation 
 
The presentation for the M-20 milestone review presentation package was updated and distributed to 
contractors for review/comment.  The presentation will be made at the Interagency Management 
Integration Team (IAMIT) meeting scheduled for April 24, 2001. 
 
A teleconference was held March 13, 2001, with EPA Region 10 for further discussion of the maximum 
exposed individual (MEI) dose modeling proposals: the use of Hanford Site-specific input parameters vs. 
EPA generic defaults.  EPA has indicated their approval, and issued a formal written approval, dated 
March 22, 2001.  WDOH will issue a similar letter. 

  
A teleconference call was made to Ecology on April 9, 2001, to discuss space limitations in the electronic 
Dangerous Waste Report (DWR) format that prevent the complete listing of dangerous waste codes for 
some Hanford waste streams.  Ecology proposed that a hard copy attachment be prepared that listed the 
waste streams and the additional dangerous waste codes not included in the DWR.  This hard copy 
attachment could then be transmitted to Ecology with the disk containing the flat data files of the 
electronic DWR.  The Ecology proposal is currently being considered for the existing Hanford reporting 
system data to develop a permanent remedy. 
 

PPUBLIC UBLIC SSAFETY AFETY & R& RESOURCE ESOURCE PPROTECTION ROTECTION (PSRP)(PSRP)  
 
The Cultural Resources Project participated in the U.S. Department of Energy Richland Operations Office 
(DOE-RL) mid-year review.  Progress on key milestones, major project accomplishments, budget status, 
and project concerns were all discussed.  Project priorities were addressed and possible concern 
resolutions were explored as well. 
 
The report, History of the Plutonium Production Facilities at the Hanford Site Historic District, 1943-1990 
was provided to the Washington State Historic Preservation Officer during the annual Hanford Cultural 
Resources Program review. 
 
The presentation,  "The 24 Command (Hanford) Fire - Contaminant Monitoring - Challenges and Public 
Assurance Issues” was made at Washington State University - Tri Cities as part of the Environmental 
Science and Environmental Engineering seminar series.  
 
Cultural Resource Project staff members gave two cultural resource management workshops for sixth 
through eighth grade girls as part of the “Expanding Your Horizons” workshop on March 24.  “Expanding 
Your Horizons” is a series of workshops for young women to gain hands-on experience with unique 
science oriented jobs that are available to women. 
 

ISMS SISMS STATUSTATUS  
 
Nothing to report at this time. 
 

CCONDUCT OF ONDUCT OF OOPERATIONS PERATIONS   
 
Nothing to report at this time. 
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BBREAKTHROUGHS REAKTHROUGHS / O/ OPPORTUNITIES FOR PPORTUNITIES FOR IIMPROVEMENTMPROVEMENT  
 

BreakthroughsBreakthroughs  
 
Nothing to report at this time. 
 

Opportunities for ImprovementOpportunities for Improvement  
 
Nothing to report at this time. 
 

UUPCOMING PCOMING AACTIVICTIVITIESTIES 
 

• The next Quarterly NESHAP Status Report to RL for EPA is due on April 23, 2001. 
 

• The annual Climatological Data Summary Report for CY 2000 is scheduled for completion and 
distribution by the end of May 2001. 

 
• The Hanford Cultural Resources Laboratory Procedures Manual is scheduled for completion and 

distribution by the end of July 2001. 
 

• The annual CY 2000 Annual Environmental Report is scheduled for completion and distribution in 
September 2001. 

  

MMILESTONE ILESTONE AACHIEVEMENTCHIEVEMENT  
 

 
Only TPA/EA milestones and all FY2001 overdue and forecast late milestones are addressed in this report. 
Milestones overdue are deleted from the Milestone Exception Report once they are completed. The 
following chart summarizes the FY2001 TPA/EA milestone achievement and a Milestone Exception Report 
follows.  The last milestone table summarizes the first six months of FY 2002 TPA/EA milestones. 

FISCAL YEAR-TO-DATE REMAINING SCHEDULED

MILESTONE TYPE Completed 
Early

Completed 
On 

Schedule

Completed 
Late

Overdue Forecast 
Early

Forecast 
On 

Schedule

Forecast 
Late

TOTAL 
FY 

2001
Enforceable Agreement 2 0 0 0 0 2 0 4

DOE-HQ 0 0 0 0 0 0 0 0
RL 11 3 1 0 0 21 0 36

Total Project 13 3 1 0 0 23 0 40
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FY 2001 Tri-Party Agreement / EA Milestones 

Number Milestone Title Status 
ECP-01-901 Issue Quarterly NESHAP Status 

Report to RL for EPA  
Due October 20, 2000 – 
Completed three days early 

ECP-01-902 Issue Quarterly NESHAP Status 
Report to RL for EPA  

Due January 29, 2001 – 
Completed on January 3, 2001, 26 
days early 

ECP-01-904 Issue Quarterly NESHAP Status 
Report to RL for EPA  

Due April 23, 2001 – On schedule 

ECP-01-906 Issue Quarterly NESHAP Status 
Report to RL for EPA  

Due July 30, 2001 – On schedule 

DNFSB Commitments 
 Nothing to report at this time.  

 

MMILESTONE ILESTONE EEXCEPTION XCEPTION RREPORTEPORT  
 
     BaselineBaseline  ForecastForecast  
Number/WBSNumber/WBS  LevelLevel    Milestone TitleMilestone Title    DatDat ee  DateDate  
 

Overdue Overdue –– 0 0  
 

Forecast Late Forecast Late –– 0 0  
 

FY 2002 Tri-Party Agreement / EA Milestones 
Number Milestone Title Status 

ECP-02-901 Issue Quarterly NESHAP Status 
Report to RL for EPA  

Due October 19, 2001 

ECP-02-902 Issue Quarterly NESHAP Status 
Report to RL for EPA 

Due January 29, 2002 

ECP-02-904 Issue Quarterly NESHAP Status 
Report to RL for EPA  

Due April 19, 2002  

ECP-02-906 Issue Quarterly NESHAP Status 
Report to RL for EPA  

Due July 30, 2002 

DNFSB Commitments 
 Nothing to report at this time.  
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FY 200FY 2001 S1 SCHEDULE CHEDULE / C/ COST OST PPERFORMANCE ERFORMANCE –– A ALL LL FFUND UND TTYPESYPES  
CCUMULATIVE TO UMULATIVE TO DDATE ATE SSTATUS TATUS –– ($000) ($000)  

 

Authorized baseline as per the Integrated Planning Accountability, and Budget System (IPABS) – Project Execution Module (PEM). 
 

FY FY TO TO DDATE ATE SSCHEDULE CHEDULE / C/ COST OST PPERFORMANCEERFORMANCE   
The $ 1.2 million (11 percent) unfavorable cost variance is described in the Cost Variance Analysis portion 
of this report.  
 
The $ 0.1 million (1 percent) unfavorable schedule variance is within established thresholds. 
 
For all active sub-PBSs and TTPs associated with the Operations/Field Office, Fiscal Year to Date (FYTD) 
Cost and Schedule variances exceeding + / - 10 percent or one million dollars require submission of 
narratives to explain the variance. 
 

Schedule Variance Analysis:   (Schedule Variance Analysis:   (--$0.1M)$0.1M)  
 
Mission Support — 1.8.2/OT01  
Description and Cause:  The variance is within thresholds. 

Impact:  None. 
Corrective Action:  None. 

 

Cost Variance Analysis:  (Cost Variance Analysis:  (--$1.2M)$1.2M)  
 
Mission Support — 1.8.2/OT01  
Description and Cause:  The 1.2 million (11 percent) unfavorable cost variance is due to several 
factors.  P&PA has 11 percent cost variance due to having an under accrual of fee (110 K).  The balance 
of that 11 percent is due to planned system changes that are awaiting final reorganization.  SE&I has a 
36 percent cost variance due to planned work that has been moved out in the fiscal year to 
accommodate resources used on unexpected work scope associated with the MYWP BUG II preparation.  
Finally, PS&RPP has a 13 percent cost variance attributed to analytical charges that have not reach the 
PNNL financial system, unplanned staff absences that occurred in the March, and project staff attempting 
to minimize expenditures in light of uncertainty in the final budget 

Impact:  None. 
Corrective Action:  P&PA – Once the reorganization is final, the under run will be reduced. 
SE&I – It is expected that the variance will continue decrease to less than 2% by the end of the fiscal 
year.  As a result of this delay, the workforce planned to accomplish work (5 FTE’s) will have to be 
increased (9 in March and April, 7 through September) to achieve the work needed and required 
within this fiscal year. 
PS&RPP – Once the charges enter the financial system, the cost variance will decrease.   

BCWS BCWP ACWP SV % CV % PEM EAC

PBS OT01 
WBS 1.8.2 

Mission 
Support Other 
MYPs 

11,259$   11,184$   12,433$   (76)$    -0.7% (1,249)$   -11.17% 23,939$   24,031$   

Total 11,259$   11,184$   12,433$   (76)$    -0.7% (1,249)$   -11.17% 23,939$   24,031$   

By PBS
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SSCHEDULE CHEDULE /C/COST OST PPERFORMANCE ERFORMANCE   
(M(MONTHLY AND ONTHLY AND FYTD)FYTD)  

    
  

Monthly Performance Analysis
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MONTHLY BCWS $1,435 $1,968 $1,940 $2,033 $1,894 $1,989 $2,080 $2,335 $1,869 $1,890 $2,184 $2,322 

MONTHLY BCWP $1,482 $1,954 $1,971 $2,057 $1,751 $1,968 

MONTHLY ACWP $1,131 $2,296 $2,339 $2,378 $2,103 $2,186 
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Fiscal Year to Date Performance Indices  
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FYTD SPI 1.03 1.01 1.01 1.01 0.99 0.99

FYTD CPI 1.31 1.00 0.94 0.92 0.90 0.90
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Above Normal Efficiency

Below Normal Efficiency
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FFUNDS UNDS MMAANAGEMENTNAGEMENT  
FFUNDS VS UNDS VS SSPENDING PENDING FFORECAST ORECAST ($000)($000)  

FY 2001 FY 2001 TO TO DDATEATE   
  
  
  
  
  
  
  
  
  

IISSUESSSUES   

 

Technical IssuesTechnical Issues  
 
Nothing to report at this time. 
 

BBASELINE ASELINE CCHANGE HANGE RREQUESTS EQUESTS CCURRENTLY IN URRENTLY IN PPROCESSROCESS  

PROJECT 
CHANGE 
NUMBER

DATE 
ORIGIN. BCR TITLE

FY00 
COST     

IMPACT 
$000

S
C
H

T
E
C
H

DATE    TO 
CCB

CCB     
APR'VD

RL     
APR'VD

CURRENT      
STATUS

SPI-2001-001 12/12/00 Baseline Modifications to Support FY 
2001 MYWP Update Phase II

Draft

SSE-2001-001 12/18/00 FY 2001 MYWP Phase II Draft

PSR-2001-001 01/11/01 Holding Draft

PSR-2001-002 01/11/01 Holding Draft

PS-2001-003 01/02/01 Alignment of Budget/Scope to 
Funding Allocation and Incorporation 
of FY 2000 Carryover.

198 01/10/01 01/10/01 In Progress

Nothing to report.

ADVANCE WORK AUTHORIZATIONS

 

KKEY EY IINTEGRATION NTEGRATION AACTIVITIESCTIVITIES  
 
The existing DOE Order 435.1 ‘Radioactive Waste Management’ Implementation Plan (IP) was evaluated 
against the new FH contract.  It was concluded that an update to the 435.1 IP is necessary, which should 
result in reduced implementation cost.  The development of a facility Radioactive Waste Management 
Basis (RWMB) will consist of using the existing Authorization Agreements (AA) or Authorization Envelope 
(AE).  The target completion date for the revised draft IP is April 30, 2001.   
 
Specific components of the PS&RP Program are identified as a critical core project within the 
Groundwater/Vadose Integration Project.  As such, key activities relevant to both programs were 
integrated into FY 2001 detailed work plans as appropriate. 

Funds FYSF Variance Funds FYSF Variance Funds FYSF Variance

Multiple Outcomes
1.8 Mission Support

     OT01, OT04 16,287$     17,180$      (893)$      
            Inventory 7,267$       (172)$          7,439$     

Total Mission Support Operating 23,554$     17,008$      6,546$     
Total Mission Support Line Item

*  Control Point

Project Completion  * Post 2006  * Line Items  *


